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B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
February 2,2005 

D&D - Jim Floerke 

WASHINGTON GROUP - Dan Coyne 

FINAL SURVEY -Jay Britteflob Kury 
- Rev. 1 of the Building 37 1/374 Characterization Plan 

ACTION ITEMS - 
- Walkdowrddiscussion (conducted on 113 1/05) regarding contaminated areas within 
Phase 2 (e.g., Room 4101 - drains and bermed area); contact'record to follow once Phase 
2 characterization is complete. 
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Set/A rea 
Area AA 

Area AB 
Area AD 

Area AE 

Area AF 
Duct Removal 
Summary 

D&D Status Jim Floerke 
Removing Zone 1 duct Rooms 11 1712327; completed in 11 15, 1105,1103, and 1003. 
Removing Zone 1 duct Room 2217,2221 and associated hallway. 
No activity. 
Removing Zone 1 duct Room 2325 (one pass through to 2327 left). 
Zone 1 duct removed from Room 2203. 
Removing Zone 1 duct Rooms 23 10. 

, Removing Zone 1 duct Rooms 2306. 
No activity. 
Main floor - 100% complete 
Basement - 83% complete (7,996 of 9,689 linear feet removed) 

I Sub-basement - 94% complete (903 of 942 linear feet ren 
Washington Groue 

Sets 1 and 2: Mechanical (piping) removal. 
Set 3/4/5: No activity. 
Set 6: Continued dry decon (rooms 356313561N355913553). Continued 
mechanical removal (supportdmetal partition). 
Set 7: Final clean up and punchlist (core drills) for f 
Set 8: All activity complete. 
Set 9: Mechanical removal (duct in room 1216). 
Set 10: No activity. 
Set 12: Mechanical and wall removal (rooms1 11511 
ductlpipinglsupports). 
Set 13: No activity. 
Set 14: No activity. . 

Set 16/17: Continued wall demo. 

I 

la1 survey. 

1111 121/1123 

.ctivities Dan Coyne 
Set 23: Continued punchlist items (platform removal). 
Set 24/25: No activity. 
Set 29: No activity. 
Set 30: No activity. 
Set 38: Electrical removal (duct interference). Continued piping 
draininglremoval for duct interference. Continued zone I1 duct removal for 
interference with zone I. 
Set 39: Performed electrical and mechanical (pipinglductl) removal. 
Set 40: Commenced FP-125A plenum removal. 
Set 41/46: No activity. 
Set 50: No activity. 
Area AP: Performing piping & electrical removal and dry decon. 
Temporary electrical power maintenance. Continued temp. chiller mechanical 
installation. 
Completed Cold & Dark plan implementation. 
Commenced bldg. 374 demo. 
Continued mechanical & electrical isolation of T-Gen. 

\ 
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Phase I 

B374 Total Scan m2 Required Scan m2 Completed 

Class I 1,773 1,773 
Class I1 2,658 2,658 
Class I11 53 53 

Total m2 Complete: 4,484 
% Complete: 100%. 

DOP Surveys Total Scan m2 Required Scan m2 Completed 

Survey Area A 1,150 1,150 

% Complete: 100% 

Phase I11 

B371 Total Scan m2 Required Scan m2 Completed 

Class I NIA NIA 
Class I1 NIA NIA 
Class 111 TBD TBD 

\ Total m2 Complete: TBD 
% Complete: 0% 

-Jay Britten 
Phase I1 

B371 Total Scan m2 Required Scan m2 Completed 
Class I TBD TBD 
Class I1 TBD TBD 
Class I11 TBD TBD 

Total m2 Complete: TBD 
,O% 9% Complete: 

Phase IV 

B371 Total Scan m2 Required Scan m2 Completed 

Class I 12,910 0 
Class I1 10,270 0 
Class 111 63 0 

Total m2 Complete: 0 
9% Complete: 0% 

Revision: OU02105 2 


